
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

6:26 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 354 Date: 22-Jan-2014 Wednesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 597

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

Inspector: Victor Altamirano (8 hours reg. and 2 hours OT)
Date: 012214
Location: West of OTD building test area
Weather: 39 - 61 Deg. / Sunny

Field Work –
A worker was cutting steel shims to size that was going to go between test rig 7 and the jacks. Workers
were also going to put shims between the guide angles and jacking beam. He grinded off any burs and
sharp edges after making the shims. The shims were installed to limit the swirling the collars did on the
jacks during tensioning.

7th Load Step for TR 7:
11:35am - Increased pressure to 4800psi
Increased pressure to 5100psi
11:36am - AE Check
11:41am - Tightened nut.
Pressure off.
Increased pressure to 5100psi
11:44am - AE Check
Tightened nut. (Two turns)
Pressure off.
Good! Close to our target jacking load.

7th Load Step for TR 8:
Increased pressure to about 4800psi

Increased pressure to about 5100psi
Increased pressure to about 5200psi
11:53am - AE Check
Tightened nut. (3 turns)
Pressure off.
Good! Close to our target jacking load.

8th Load Step for TR 9:
12:35pm - Increased pressure to about 5150psi
Increased pressure to about 5400psi
Increased pressure to about 5500psi
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Increased pressure to about 5600psi
12:39 - AE Check
12:44 - Tightened nut.
Pressure off.
Increased pressure to about 5600psi
12:45 - AE Check
12:48 - Tightened nut.
Pressure off.
Good! Close to our target jacking load.

9th Load Step for TR 10:
12:56am - Increased pressure to about 5500psi
Increased pressure to about 5800psi
12:56am - AE Check
12:59 - Tightened nut. (two turns)
Pressure off.
Increased pressure to about 5900psi
1:02pm - AE Check
1:06am - Tightened nut. (one turn)
Pressure off.
Increased pressure to about 5900psi
Increased pressure to about 5950psi
1:07pm - AE Check
1:09pm - Tightened nut. (half turn)
Pressure off.
Good! Close to our target jacking load.

10th Load Step for TR 11:
1:14pm - Increased pressure to about 5800psi
Increased pressure to about 6000psi
Increased pressure to about 6100psi
1:16pm - AE Check
Tightened nut. (3 turns)
Pressure off.
Increased pressure to about 6100psi
Increased pressure to about 6150psi
Increased pressure to about 6200psi
1:20pm - AE Check
Tightened nut. (one turn)
Pressure off.
Increased pressure to about 6200psi
1:24pm - AE Check
Tightened nut. (1/2” turn)
Pressure off.
Good! Close to our target jacking load.

6th Load Step for TR 5:
1:28pm - Increased pressure to about 1700psi
Increased pressure to about 1750psi
Increased pressure to about 1900psi
Increased pressure to about 2000psi
1:29pm - AE Check
1:30pm - Tightened nut. (3 turns)
Pressure off.
Increased pressure to about 2000psi.
1:31pm - AE Check
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1:33pm - Tightened nut. (1” turn)
Pressure off.
Good! Close to our target jacking load.

5th Load Step for TR 6:
1:35pm - Increased pressure to about 3600psi
Increased pressure to about 3900psi
Increased pressure to about 4100psi
Increased pressure to about 4200psi
1:37pm - AE Check
Tightened nut. (1.5 turns)
Pressure off.
Increased pressure to about 4000psi
Increased pressure to about 4100psi
Increased pressure to about 4150psi
Increased pressure to about 4200psi
1:42pm - AE Check
Turned nut.
Pressure off.
Good! Close to our target jacking load.

ABF engineer: K. Chen (10 regular hours)
Office Work –
I finalized diaries and attended staff meeting.
Equipment -
2 radios for 15 regular hours.
Kubota Cart for 8 regular hours.
110 kW Generator for 8 regular hours.

20' K-rail (26 k-rails were being rented for the Department).
10' k-rail (7 k-rails were being rented for the Department).
Fourteen (14) total 12"x12" crane mats that were 5’x16’ each.
Four (4) total 12"x12" crane mats that were 5’x7’ each.
Twenty-six (26) total 12"x12" crane mats that were 5’x8’ each.

Bid Item: 001 0-RRR-EFA.314CCO-314 E2 Remove, Replace & Test Rods

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JARED GARRETTIronworker 5.00 0.00 0.00 5.00

JNM BARRY ROTHMANIronworker 7.00 0.00 0.00 7.00
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